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Budget

Paso Robles Groundwater Basin

Analysis of Groundwater Elevation Management Strategies
San Luis Obispo County, California

The attached budget is based on the following sources:

e Professional consulting services cost estimates and rates were obtained from GEI
Consultants, Inc, a firm which conducts this kind of work. The estimate was obtained in June
2012 based on 2012 billing rates. These services are included as the portion of the grant-
funded activities. The budget was developed based on experience with other groundwater
modeling projects and completing similar projects in the Paso Robles Groundwater Basin
(Paso Robles Groundwater Banking Feasibility Study, 2007).

e Local contribution costs for project management costs were estimated and provided by the
San Luis Obispo County Flood Control and Water Conservation District (District). It reflects
the level of funding provided by the County to fund projects in the Paso Robles
Groundwater Basin for the next two years. This level of effort was committed for this
project by the District by the County Board of Supervisors on June 12, 2012.
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Paso Robles Groundwater Basin
Analysis of Groundwater Elevation Management Strategies

Project Budget
Grant-funded Services (Consultant) Lead Agency In-Kind Services COST SHARE
Principal | Managing Senior
Task Number/Name Engineer/ | Senior | Engineer/ | Engineer/ AA & Technical | Admin & Local Agency
Geologist | Engineer | Geologist | Geologist GIS Clerical TOTAL TOTAL OTHER TOTAL Manager Staff Clerical | TOTAL TOTAL OTHER | IN-KIND TOTAL Funded Grant Funded
Grade 7 Grade 6 Grade 5 Grade 3 Grade 3 LABOR LABOR DIRECT | PROJECT LABOR LABOR | DIRECT |PROJECT| | PROJECT Project Costs |Project Costs
$210 $175 $150 $115 $100 $85 HOURS COSTS COSsTS COSTS $100 $75 $50 HOURS COSTS COSTS | COSTS COSTS
Task 1 - Establish Modeling Goals and Objectives 36 0 88 20 12 16 172 $25,620 $0 $25,620 20 0 0 20 $2,000 $0 $2,000 $27,620 $2,000 $25,620
1.1 Document Goals, Objectives, and Modeling Assumptions 12 0 32 4 0 0 48 $7,780 $0 $7,780 8 0 0 8 $800 $0 $800 $8,580 $800 $7,780
1.2 Document Groundwater Management Alternatives 12 0 40 0 8 0 60 $9,320 $0 $9,320 4 0 0 4 $400 $0 $400 $9,720 $400 $9,320
1.3 Prepare Technical Memorandum No.1 12 0 16 16 4 16 64 $8,520 $0 $8,520 8 0 0 8 $800 $0 $800 $9,320 $800 $8,520
Task 2 — Conduct Modeling and Document Results 52 0 232 324 48 24 680 $89,820 $0 $89,820 24 0 0 24 $2,400 $0 $2,400 $92,220 $2,400 $89,820
2.1 Reduced Pumping in the Estrella Area 8 0 40 60 8 0 116 $15,380 $0 $15,380 4 0 0 4 $400 $0 $400 $15,780 $400 $15,380
2.2 Reduced Pumping in the Hwy 46 Corridor 8 0 40 60 8 0 116 $15,380 $0 $15,380 4 0 0 4 $400 $0 $400 $15,780 $400 $15,380
2.3 Maximized Appropriations in the Shallow Alluvium 8 0 40 60 8 0 116 $15,380 $0 $15,380 4 0 0 4 $400 $0 $400 $15,780 $400 $15,380
2.4 Aquifer Storage and Recovery in the Deep Aquifer 8 0 40 60 8 0 116 $15,380 $0 $15,380 4 0 0 4 $400 $0 $400 $15,780 $400 $15,380
2.5 Direct Recharge Through Streams 8 0 40 60 8 0 116 $15,380 $0 $15,380 4 0 0 4 $400 $0 $400 $15,780 $400 $15,380
2.6 Prepare Technical Memorandum No. 2 12 0 32 24 8 24 100 $12,920 $0 $12,920 4 0 0 4 $400 $0 $400 $13,320 $400 $12,920
Task 3 - Develop Project Costs and Implementation 24 0 144 200 4 4 448 $57,040 $0|  $57.040 20 16 0 36 $3,200 so| $3200) |  $60,240 $3,200 $57,040
3.1 Develop Project Costs 4 0 48 80 24 0 156 $19,640 $0 $19,640 4 4 0 8 $700 $0 $700 $20,340 $700 $19,640
3.2 Identify Implementation Considerations 4 0 32 40 0 0 76 $10,240 $0 $10,240 4 4 0 8 $700 $0 $700 $10,940 $700 $10,240
3.3 Rank Projects 8 0 40 40 0 0 88 $12,280 $0 $12,280 4 4 0 8 $700 $0 $700 $12,980 $700 $12,280
3.4 Prepare Technical Memorandum No. 3 8 0 24 40 16 40 128 $14,880 $0 $14,880 8 4 0 12 $1,100 $0 $1,100 $15,980 $1,100 $14,880
Task 4 — Prepare Project Report 20 0 40 60 32 48 200 $24,380 $0 $24,380 20 20 0 40 $3,500 $0 $3,500 $27,880 $3,500 $24,380
4.1 Prepare Draft Report 8 0 24 40 20 32 124 $14,600 $0 $14,600 10 10 0 20 $1,750 $0 $1,750 $16,350 $1,750 $14,600
4.2 Prepare Final Report 12 0 16 20 12 16 76 $9,780 $0 $9,780 10 10 0 20 $1,750 $0 $1,750 $11,530 $1,750 $9,780
Task 5 — Conduct Public O and 58 0 62 40 16 38 214 $30,910 $1,000 $31,910 60 0 0 60 $6,000 $0 $6,000 $37,910 $6,000 $31,910
5.1 Participate in Steering Committee Meetings 50 0 50 32 8 30 170 $25,030 $1,000 $26,030 50 0 0 50 $5,000 $0|  $5,000 $31,030 $5,000 $26,030
5.2 Conduct Public Qutreach 8 0 12 8 8 8 44 $5,880 $0 $5,880 10 0 0 10 $1,000 $0 $1,000 $6,880 $1,000 $5,880
Task 6 — Provide Technical Review - QA/QC 6 36 6 0 12 0 60 $9,660 $0 $9,660 0 0 $0 $0 $0 $9,660 $0 $9,660
6.1 Conduct Modeling Technical Review 2 12 2 0 4 0 20 $3,220 $0 $3,220 0 0 0 0 $0 $0 $0 $3,220 $0 $3,220
6.2 Conduct Project Costs Technical Review 2 12 2 0 4 0 20 $3,220 $0 $3,220 0 0 0 0 $0 $0 $0 $3,220 $0 $3,220
6.3 Conduct Report Technical Review 2 12 2 0 4 0 20 $3,220 $0 $3,220 0 0 0 0 $0 $0 $0 $3,220 $0 $3,220
Task 7 — Provide Project Management and Coordination 40 0 0 0 0 28 68 $10,780 $0 $10,780 60 0 20 80 $7,000 $0 $7,000 $17,780 $7,000 $10,780
7.1 Prepare Invoices and Progress Reports 16 0 0 0 0 16 32 $4,720 $0 $4,720 20 0 20 40 $3,000 $0 $3,000 $7,720 $3,000 $4,720
7.2 Provide Project Coordination 24 0 0 0 0 12 36 $6,060 $0 $6,060 40 0 0 40 $4.,000 $0 $4,000 $10,060 $4,000 $6,060
TOTAL HOURS 236 36 572 644 160 194 1842 204 36 20 260
| [ [
TOTAL COSTS $49,560 $6,300 $85,800 $74,060 $16,000 $16,490 $248,210 $1,000| $249,210 $20,400 $2,700 $1,000 $24,100] $0[ $24,100] $273,310 $24,100 $249,210




